OrangeHRM - Master Test Plan

OrangeHRM Web Application (v5.7)

Document Version: 1.0

Date: September 1, 2025

Prepared by:

Nagham Taweel

Wajiha Al-Amassi

Mohammad Badawi

Ahmed Abdallatif

Table of Contents

1. Introduction	3
1.1 Objective	3
1.2 Background	3
2. Scope	3
2.1 In-Scope	3
2.2 Out-of-Scope	3
3. Test Methodology	4
4. Approach	4
5. Risks	4
6. Roles & Responsibilities	4
7. Schedule	
7.1 Schedule by Phase	4
7.2 Schedule by Feature	5
8. Defect Tracking	5
8.1 Tool	5
8.2 Severity Levels	5
9. Test Environment	5
10. Entry & Exit Criteria	5
10.1 Entry Criteria	5
10.2 Exit Criteria	5
11. Deliverables	6
12. Tools Used in Project	6
13. References	
14. Approval	6

1. Introduction

This document defines the strategy, objectives, resources, and schedule for functional and automation testing of the OrangeHRM web application, focusing on HR Admin modules to ensure system functionality and stability.

1.1. Objective

The objective of this test plan is to validate the functional correctness and reliability of OrangeHRM using manual and automation testing (Java + Selenium + TestNG). The focus is on HR Admin modules.

1.2. Background

OrangeHRM is a web-based Human Resource Management system. This project focuses on testing core HR Admin functionalities, emphasizing CRUD operations, role-based access, secure data handling, and workflow validation. All activities are based on the latest SRS document and will include automation scripts with Selenium + TestNG to improve coverage, repeatability, and reporting accuracy.

2. Scope

2.1. In-Scope:

- 2.1.1. Admin module:
 - **2.1.1.1.** HR Admin Account Login
 - 2.1.1.2. User Management
 - **2.1.1.3.** Job
 - **2.1.1.3.1.** Job Titles
 - **2.1.1.3.2.** Pay Grades
 - **2.1.1.3.3.** Employment Status
 - **2.1.1.3.4.** Job Categories
 - **2.1.1.3.5.** Work Shifts
 - 2.1.1.4. Organization
 - **2.1.1.4.1.** General Information
 - **2.1.1.4.2.** Locations
 - 2.1.1.5. Qualifications
 - **2.1.1.5.1.** Skills
 - **2.1.1.5.2.** Education
 - **2.1.1.5.3.** Languages

2.2. Out-of-Scope:

- **2.2.1.** All features not included in HR Admin modules.
- **2.2.2.** Third party integrations (e.g. Google Drive, Email).
- **2.2.3.** Performance, Load testing, Stress testing.
- **2.2.4.** Mobile testing.
- **2.2.5.** Non-functional features (UI design, accessibility, responsiveness).

3. Test Methodology

- **3.1. Manual Testing:** Verify functional behavior for HR Admin modules.
- **3.2. Automation Testing:** Selenium + TestNG scripts for CRUD operations, form validations, and workflow checks.
- **3.3. Functional Testing:** Ensure all modules behave according to SRS specifications.

4. Approach

Modules	Test Type	Test Cases Coverage	Automation Coverage
HR Admin Login	Functional	TC - 001 to TC – 026	100%
User Management	Functional	TC - 027 to TC – 097	100%
Job	Functional	TC - 098 to TC – 130	100%
Organization	Functional	TC - 131 to TC – 170	70%
Qualifications	Functional	TC - 171 to TC – 190	100%

5. Risks

Risk	Impact	Trigger	Mitigation/ Contingency Plan
Missing admin restrictions	Delay project	1 Day delay	Conduct access reviews before deployment
Incorrect role access	Delay project	1 Day delay	Test permissions in early staging
Automation script failures	Delay project	1 Day delay	Use stable locators, explicit waits

6. Roles & Responsibilities

Role	Responsibility
QA Lead	Manage plan, review test cases
QA Engineer	Write test cases, execute tests, report bugs
Developers	Fix bugs
Product Owner	Oversee QA progress, approve deliverables

7. Schedules

7.1. Schedule by Phase

Phase	Duration	Start Date - End Date
SRS Design and Analysis & Trello Setup	1 Day	01/09/2025 - 01/09/2025
& Test Planning Design		
RTM & Test Case Design	1 Day	02/09/2025 - 02/09/2025
Java Maven Project Setup & Automation	1 Day	03/09/2025 - 04/09/2025
Coding & Test Execution		
Automation Coding & TestNG Report &	1 Day	04/09/2025 - 04/09/2025
Bug Report & Test Summary Report &		
Presentation Design		
Presentation	1 Day	05/09/2025 - 05/09/2025

7.2. Schedule by Feature

Feature	Duration	Start Date - End Date
2.1.1. Admin module		
2.1.1.1. HR Admin Account Login		
2.1.1.2. User Management		
2.1.1.3. Job	2 Days	03/09/2025 - 04/09/2025
2.1.1.4. Organization		
2.1.1.5. Qualifications		

8. Defect Tracking

8.1 Tool: Trello & PDF Bug Report.

8.2 Severity Levels:

8.2.1. Critical: Blocks login – Immediate Attention.

8.2.2. Major: Impacts core functions.

8.2.3. Minor: Low impact bugs.

9. Test Environment

9.1 Browser: Chrome / Firefox.

9.2 Operation System: Windows 10/11.9.3 Accounts: Admin (Admin/admin123).

9.4 Network: Standard.

9.5 Devices: PCs.

10. Entry & Exit Criteria

10.1 Entry Criteria:

10.1.1. Requirements (SRS) are reviewed and approved.

10.1.2. Test Plan accepted.

10.1.3. Test Environment is setup complete.

10.1.4. Test Cases documented.

10.1.5. Tools are accessible (Eclipse, IntelliJ, TestNG, Selenium, Trello, Microsoft 365, GitHub).

10.1.6. Functional build deployed.

10.2 Exit Criteria:

10.2.1. All test cases executed.

10.2.2. Critical bugs resolved.

10.2.3. Bug reports submitted.

10.2.4. Test Summary Report completed.

10.2.5. Deliverables handed over.

11. Deliverables

Deliverable	For	Date - Milestone
Trello Board (Tasks)	Product Owner, Dev Team, QA Team,	01/09/2025 – Sprint Kickoff
	Scrum Master	
SRS (Software Requirements	QA Lead, Test Manager, Product	01/09/2025 - Test Readiness
Specification)	Owner, Dev Lead	
Test Plan	QA Lead, Test Manager, Product	01/09/2025 - Test Readiness
	Owner, Dev Lead	
Test Cases	QA Engineers, Dev Lead, Product	02/09/2025 - Test Execution
	Owner	
RTM (Requirements Traceability	QA Engineers, Dev Lead, Product	02/09/2025 – Requirement
Matrix)	Owner	Sign-Off
Automation Testing Scripts (Java	QA Lead, Dev Lead, Product Owner,	03/09/2025 – Automation
+ Selenium + TestNG)	Stakeholders	Execution
Bug Report	QA Engineers, Dev Lead, Product	03/09/2025 – Defect Triage
	Owner	Completion
TestNG Reports	QA Lead, Dev Lead, Product Owner,	03/09/2025 – Automation
	Stakeholders	Execution
Test Summary Report	QA Lead, Dev Lead, Product Owner,	04/09/2025 - Test Closure &
	Stakeholders	Go-No-Go Decision
Presentation (Final Project	QA Lead, Dev Lead, Product Owner,	04/09/2025 – Project Delivery
Delivery)	Stakeholders	
GitHub Repository (Project	QA Lead, Dev Lead, Product Owner,	04/09/2025 – Project Delivery
Hand-off)	Stakeholders	

12. Tools Used in Project

- 12.1. Trello: Task tracking and project management
- 12.2. Selenium WebDriver: Browser automation
- 12.3. TestNG: Test execution and reporting
- **12.4. Java:** Programming language for automation scripts
- 12.5. Microsoft 365: Test case design, RTM, documentation, reporting
- 12.6. GitHub: Version control and project handoff
- 12.7. Eclipse / IntelliJ IDEA: IDEs for automation coding and script execution
- 12.8. Browser Developer Tools (Chrome, Firefox): Locators, debugging

13. References

 $Software\ Requirements\ Specification\ (SRS)\ Document-Orange HRM$

14. Approval

Role	Name	Signature
QA Lead	Ahmed Abdallatif	Ahmed
Project Manager		